

NATURAL GAS INFRASTRUCTURE SURVEY TIMELINE

AREA	PROPOSED START	PROPOSED FINISH
1	3/5/2018	3/16/2018
2	3/5/2018	3/16/2018
3	3/5/2018	3/16/2018
4	3/19/2018	3/23/2018
5	3/19/2018	3/23/2018
6	3/19/2018	3/23/2018
7	4/2/2018	4/6/2018
8	4/2/2018	4/6/2018
9	4/2/2018	4/6/2018
10	4/9/2018	4/13/2018
11	4/9/2018	4/13/2018
12	4/9/2018	4/13/2018
13	4/16/2018	4/20/2018
14	4/16/2018	4/20/2018
15	4/16/2018	4/20/2018
16	4/23/2018	4/27/2018
17	4/23/2018	4/27/2018
18	4/23/2018	4/27/2018
19	4/30/2018	5/4/2018
20	4/30/2018	5/4/2018
21	4/30/2018	5/4/2018
22	5/7/2018	5/11/2018
23	5/7/2018	5/11/2018

