

TIMELINE



Gather information and land use data
In progress

Send letters to landowners
August 11, 2016

Hold Open House
August 25, 2016

Complete evaluation
Public input, environment, land use, engineering
Spring 2017

**Recommend route to the CPS Energy
Board of Trustees**
Notify landowners and interested parties
Fall 2017

Apply for City Ordinance
Spring 2018

Start construction
Summer 2018

Complete construction
Early 2020